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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation. The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations, necessary remedial 
actions.  
 
In an effort to coordinate planning information between the U.S. Army Environmental ----
Center (USAEC), Oregon ARNG, NGB, executing agencies, regulatory agencies, and the 
public, an IAP was completed.  The IAP is used to track requirements, schedules, and 
tentative budgets for all major Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change. 
 
The following persons contributed to the formulation and completion of this Installation 
Action Plan during a planning workshop held on 28 April 2006: 
 
US Army Environmental Center 
EEI for AEC 
National Guard Bureau 
Oregon ARNG 
 
 

Statement of Purpose
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AEC  Army Environmental Center 
AEDB-CC Army Environmental Database, Compliance Clean-Up 
AEDB-R Army Environmental Database, Restoration 
AST  Aboveground Storage Tank 
BLM  Bureau of Land Management 
CAP  Corrective Action Plan 
CERCLA Comprehensive Environmental Response Compensation and Liability Act 

(1980) 
COC  Contaminants of Concern 
CRP  Community Relations Plan 
CTC  Cost-to-Complete 
cy  cubic yards 
DA  Department of Army 
DERP  Defense Environmental Restoration Program  
DD  Decision Document 
EEI  Engineering & Environmental Incorporated 
EPA  Environmental Protection Agency 
FFA  Federal Facility Agreement 
FFSRA Federal Facility Site Remediation Agreement 
FS  Feasibility Study 
ft  foot 
ft2  square feet 
FY  Fiscal Year 
gal  gallon 
GW  Groundwater 
HRS  Hazard Ranking System 
HRR  Historical Records Review 
IAP  Installation Action Plan 
IRA  Interim Remedial Action 
IRP  Installation Restoration Program 
K  $1,000 
LTM  Long-term Management 
LTO  Long-term Operation 
MCL  Maximum Contaminant Level 
MW  Monitoring Well 
NE    Not Evaluated 
NFA  No Further Action 
NGB  National Guard Bureau 
NPDES National Pollutant Discharge Elimination System 
NPL  National Priorities List 
OB/OD Open Burning/Open Detonation 
ODEQ  Oregon Department of Environmental Quality  
OU  Operable Unit 
PA  Preliminary Assessment 
PP  Proposed Plan 

Acronyms & Abbreviations
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PY  prior year 
RA  Remedial Action 
RA(O)  Remedial Action - Operation 
RC  Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
REM   Removal Action 
RFA  RCRA Facility Assessment 
RI  Remedial Investigation 
RIP  Remedy in Place 
ROD  Record of Decision 
SI  Site Inspection 
SVOC  Semi-Volatile Organic Compounds 
SWMU Solid Waste Management Unit 
USACE United States Army Corps of Engineers 
USACHPPM United States Army Center for Health Promotion and Preventive Medicine 

(formerly USAEHA) 
USAEC United States Army Environmental Center 
UST  Underground Storage Tank 
VOC  Volatile Organic Compounds 
yr  year

Acronyms & Abbreviations
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Installation Locale:  The ORARNG designates the state of Oregon as one installation.  
ORARNG MMRP sites include Transferred Range #1 (BTC-001-R-01) and Transferred 
Range #2 (BTC-002-R-01) at the BIAK Training Center in Redmond, Oregon. 
 
Installation Mission:  The ORARNG mission is to provide the citizens of the State of 
Oregon and the United States with a ready force of citizen soldiers, equipped and trained 
to respond to any contingency, natural or man-made. 
 
Lead Organization:  
National Guard Bureau 
 
Leading Executing Agencies:   
Oregon Army National Guard 
  
Regulatory Participation:   
State:  ODEQ. 
 
National Priorities List (NPL) Status:  Not on NPL 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  Transferred 
Ranges 1 and 2 are owned by the BLM.  The ORARNG participated with BLM in a public 
scoping and review process resulting in development and issuance of the Upper 
Deschutes Resource Management Plan and Environmental Impact Statement (UDRMP-
EIS).  As owner of the ranges, BLM will be an active participating stakeholder in planning 
the range remediation activities. 
 
Installation Program Summaries 
IRP 
There are no IRP sites at the ORARNG. 
 
MMRP 
Primary Contaminants of Concern:  Propellants, Metals 
Affected Media of Concern:   Soil, Ground water 
Estimated Date for RIP/RC:  2009 
Funding to date (up to FY05): $   0K 
Current year funding (FY06):  $   0K 
Cost-to-Complete (2007+):     $434K 
 
BRAC 
There are no BRAC Sites 

Installation Information 
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Installation Historic Activity  
 
No historic cleanup activity has occurred at the MMRP sites. 
 
Current Activity:    An RI/FS including a Historical Records Review (HRR) developed by 
AEC is planned in FY08. 
 
Program Progress:    In FY04, CTC estimates and phase schedules were produced by 
AEC. 
 

Cleanup Program Summary
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Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete:   2/0 
 
AEDB-R Site Types 
2 Multi-use ranges 
 
Most Widespread Contaminants of Concern:  Propellants, Metals 
 
Media of Concern:    Soil, Ground water 
 
Completed REM/IRA/RA:   0 
 
Total MMRP Funding 
Prior years (up to FY05):   $     0K 
Current Year (FY06):  $     0K 
Future Requirements (FY07+):  $ 434K 
Total:     $ 434K 
 
Duration of MMRP 
Year of MMRP Inception:   2002 
Year of MMRP RIP/RC:   2008 
Year of MMRP Completion Including LTM:   2008 

MMRP Summary
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MMRP Contamination Assessment Overview 
 
The phase III Army Range Inventory Report was completed in July 2003.  The inventory 
identified 2 sites at the Biak Training Center as eligible for the MMRP.  However, these 
sites have been identified as potential FUDS sites. These sites are identified as 2 multi-use 
ranges.  The Phase III inventory serves as a PA under CERCLA.  
 
 
MMRP Cleanup Exit Strategy 
 
An RI/FS and HRR is scheduled for FY08. 

MMRP Contamination Assessment
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BTC-001-R-01 
TRANSFERRED RANGE #1 

 
This 861.48 acre former range is located to the 
southeast of the current installation, on property 
that was leased from the BLM from 
approximately 1960 through 1980. The 
ORARNG never owned this land.  
 
This range was used by the ORARNG to train 
troops on tracked and wheeled all-terrain 
vehicles and for infantry field training exercises 
consisting of land navigation, bivouacking, and 
temporary construction of fortifications and 
defensive positions. Training on the property 
involved the use of smoke grenades, artillery 
simulators and ground and aerial flares. No live 
firing was conducted on this range. This property 
is controlled and owned by BLM, currently 
undeveloped, and is fenced. No UXO removal 
has taken place at this range. 
 
 
 
 
 
 
 
An RI/FS and HRR have been developed for this facility by AEC.

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  NE 
 
CONTAMINANTS OF CONCERN:  
Propellants, Metals 
 
MEDIA OF CONCERN: Soil, 
Ground water 
 
PHASES Start  End  
PA ............... 200212.........200310 
SI................. 200710.........200809 
 

RC: 200809 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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BTC-002-R-01 

TRANSFERRED RANGE #2  
 
 
This 115.34 acre former range is located to the 
east of the current installation, on property that 
was leased from the BLM from approximately 
1960 through 1980. The ORARNG never owned 
this land. This range was used by the ORARNG 
to train troops on tracked and wheeled all-terrain 
vehicles and for infantry field training exercises 
consisting of land navigation, bivouacking, and 
temporary construction of fortifications and 
defensive positions. Training on the property 
involved the use of smoke grenades, artillery 
simulators and ground and aerial flares. No live 
firing was conducted on this range. This property 
is controlled and owned by BLM, is subject to 
grazing under allotments issued by BLM, and is 
fenced. No UXO removal has taken place at this 
range. 
 
 
 
 
 
 
An RI/FS and HRR have been developed for this facility by AEC.

SITE DESCRIPTION 

CLEANUP STRATEGY 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  NE 
 
CONTAMINANTS OF CONCERN:  
Propellants, Metals 
 
MEDIA OF CONCERN: Soil, 
Ground water 
 
PHASES Start  End  
PA ............... 200212.........200310 
SI................. 200710.........200809 
 

RC: 200809 

STATUS 
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Initiation of MMRP:   2002 
 
Past Phase Completion Milestones 
PA completed 2002 
 
Projected ROD/DD Approval Dates: None 
 
Projected Construction Completion:   2008 
 
Schedule for Five Year Reviews:  Unknown 
 
Estimated Completion Date of MMRP including LTM:  2008 

MMRP Schedule
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OREGON ARNG MMRP Schedule 
(Based on current funding constraints) 

           
           
AEDB-R# Phase FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

BTC-00-R-
01 

SI                   

BTC-00-R-
02 

SI                   
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Prior Years Funds  
  
Total Funding up to FY05:   $ 0K 
 
Current Year Requirements 
Year  Site Information   Expenditures  FY Total 
FY06 
 
Total Funding FY06:   $ 0 
 
Total Future Requirements:   $ 434K 
 
Total MMR Program Cost (from inception to completion of the MMRP):  $ 434K 
 
 
  
 
 

MMRP Costs 
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As part of continuing resource management activities at BIAK Training Center, ORARNG 
and BLM have participated in a public scoping and review process that included 
Transferred Ranges #1 and #2.  This process resulted in development and issuance of the 
Upper Deschutes Resource Management Plan and Environmental Impact Statement 
(UDRMP-EIS). 
  

Community Involvement


